University Avenue Improvements and ARTWalk 2 Enhancements Project
Summary of Project Meetings held to date, as of March 24, 2011
City Project #08101 PIN 4754.18

Meeting Date Meeting PowerPoint Summary
Presentation
September 13, 14, 16, 2007 | Individual Stakeholder Individual meeting were held with various project stakeholders to gain
Meetings and No insight into any concerns or issues in the proposed project corridor. The
ARTWalk Alive meetings were held on Sept. 13 and 14 at each of the stakeholders

businesses. Also, the design team attended the ARTWalk Alive event on
Sept. 16t from 12-4 pm where they manned an ARTWalk 2 booth and
listened to comments from the Public on ARTWalk 2.

September 26, 2007 ARTWalk This meeting was held in order to brief the ARTWalk organization on the
Organization No progress to date and prepare the review what will be presented the
upcoming Advisory Task Force Meeting on October 4th. The attendees
were given a working concept plan to review and comment. The plan
illustrated the thoughts and ideas from the individual stakeholder
meetings on September 13 and 14th.

October 4, 2007 Advisory Task Force This was the first Advisory Task Force meeting for the project. The focus
Meeting #1 Yes of this meeting was to determine what issues or concerns there may be
with the roadway. Bergmann provided a detailed schedule and task
force members list for all to review/comment on.

October 12, 2007 SHPO Coordination This meeting was held with SHPO reps. to determine what issues or
Meeting No concerns there may be with State Historic Preservation Office (SHPO)
concerning, removing the Memorial Art Gallery (MAG) fence as part of
the project.

October 23-24, 2007 SHPO Coordination These meetings were held to discuss the University Avenue and
Meetings No ARTWalk 2 improvements with the representatives from the State
Historic Preservation Office (SHPO). One meeting was held at the City
Hall on Oct. 23, 2007 at 2:00pm and a field visit was conducted on Oct.
24,2007 at 8:30 am at the project site on University Avenue.

November , 2007 RMSC presentation Yes This meeting was held to coordinate proposed roadway improvements
and review the ARTWalk 2 concepts with the RMSC.
November 14, 2007 Neighborhood This meeting was held to inform the public of the proposed roadway
Meeting No. 1 Yes improvements and review the ARTWalk 2 concepts. The attendees were

given an agenda and a handout which illustrated the thoughts and ideas
for ARTWalk 2 and University Avenue roadway improvements.
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Meeting Date

Attendees

PowerPoint
Presentation

Summary

November 14, 2007

Advisory Task Force
Meeting No. 2

Yes

This meeting was held to brief the Advisory Task Force Members on the
proposed roadway improvements and review the ARTWalk 2 concepts in
greater detail. The attendees were given a feedback response form and a
working concept plan which illustrated the thoughts and ideas from
individual stakeholder meetings and the ARTWalk organization.

November 15, 2007
November 20, 2007

Project Coordination
Meeting (City)

No

This meeting was held to discuss the comments received at the recent
Advisory Task Force and Public Meetings as well as to determine the next
steps in the project planning and design process.

January 8, 2008

ARTWalk Board of
Trustees

Yes

We updated the trustees on the project, including the legislative event, the public
outreach mechanism (called then the historian's summit, later changed to
Rochester Stories), the fundraising challenge. The board endorsed the whole
approach, there were no concerns expressed then or later.

January 8-9, 2008

Design Charrette

Yes

A design charrette was held in collaboration with Bergmann Associate,
City of Rochester, Memorial Art Gallery, and Mark Bayer Associates to
solicit feedback from the Community members, stakeholders, and
representatives from various organizations. Invitees were engaged to
discuss the purpose, goals and function of the welcome plaza located on
the northwest corner of the intersection of University Avenue and North
Goodman Street. The group agreed on the following: 1) Goal is to create a
major cultural asset for community; 2) Success depends on collaboration;
3) MAG must remain in control of the vision; 4) The plaza will be
anchor/hub for NOTA & ARTWalk II; 5) The plaza will be an artwork,
shaped by artists; 6) The intersection icon is an extension of this plaza; 7)
Plaza will be rooted in sense of place; 8) Will engage the community in
both creation & functioning.

January 24,2008

Legislative Meeting

Yes

This meeting was held with local legislators to review the ARTWalk 2
concepts and held identify potential funding sources. The attendees were
given a concept plan which illustrated the conceptual thoughts and
approx. costs that have been developed thus far in the project.

Feb. 6, 2009

Project Coord. mtg.

No

City, Bergmann, ARTWalk, William Cochran met to discuss proposed
design, use of RFQ’s vs RFP’s, project funding etc.

February 13,2008

Project Coordination
Meeting (County)

No

This meeting was held to review the County’s comments to the project,
and to discuss proposed design features.
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Meeting Date Attendees PowerPoint Summary
Presentation
February 19, 2008 Advisory Task Force This meeting was held to brief the Advisory Task Force Members on the
Meeting No. 3 Yes proposed roadway improvements and review the ARTWalk 2 concepts in
greater detail. The attendees were given a concept plan which illustrated
the conceptual thoughts and ideas that have been thus far in the project. A
large scale color plan of the proposed street improvements was also
displayed.
February 19, 2008 Mayor and Staff by Yes Update on ARTWalk 2 and request for funding assistance.
design team (including
ARTWalk)
March 10, 2008 SHPO Coordination This meeting was held to discuss SHPO'’s comments to the eligibility
Meeting No submission for the University Avenue and ARTWalk 2 Improvements.
April 16,2008 ARTWalk This meeting was held with the ARTWalk 2 committee members to
Organization Yes discuss and review the project and to develop a plan to identify funding
Coordination Meeting options and opportunities.
May , 2008 University of Roch. This meeting was held to review the ARTWalk 2 design concepts with the
(MAG) Yes MAG. The attendees were provided a graphic which illustrated the
conceptual thoughts and ideas for ARTWalk 2 and University Avenue
roadway improvements.
May 6, 2008 Rochester Stories The residents and business members from the NOTA and across the City
Yes were invited to tell stories about Rochester’s rich history. The
information that was gathered was documented for future use by artists
on ARTWalk 2.
May 8, 2008 Rochester Business Yes Update on ARTWalk 2 and request for funding assistance.
Alliance (Including
ARTWalk)
May 8, 2008 CEO Dinner at MAG Yes Update on ARTWalk 2 and request for funding assistance.
May 8, 2008 Community Yes Update on ARTWalk 2 and request for funding assistance.
Foundation (including
ARTWalk)
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Meeting Date Attendees PowerPoint Summary
Presentation
May 7, 2008 Neighborhood This meeting was held to inform the public of the proposed roadway
Meeting No. 2 Yes improvements and review the ARTWalk 2 design concepts. The attendees
were given an agenda and a handout which illustrated the thoughts and
ideas for ARTWalk 2 and University Avenue roadway improvements.
June 18,2008 RMSC presentation Yes This meeting was held to coordinate proposed roadway improvements
and review the ARTWalk 2 concepts with the RMSC.
November 12, 2008 NAIOP Local Chapter Yes Presentation to the local chapter trade association for developers, owners,
and investors.
June, 2008 to Jan, 2009 MAG & Landmark No Several meetings were held to determine the disposition of the MAG fence
Society coordination and to coordinate the MAG frontage redevelopment.
meetings
January 6, 2009 Steering Committee 1. Steering Committee Members should include representatives from:
Meeting No 2. Roles of steering committee
3. NOTA Stakeholder Group is new name for group that was previously
called the Advisory Task Force and Community Based Planning Group.
4. Roles of NOTA Stakeholder Group
5. ARTWalk will prepare letter identifying the new chairpersons for
ARTWalk 2 and new leadership for the ARTWalk organization. Letter
will be sent to the Mayor with copies to Elaine Spall, Councilman
Pritcher, Sarah Lentini, Chris Zeltman, Gary Stern.
6. Jan 21,2009 at 8:00 am at MAG will be next NOTA Stakeholder
meeting.
January 13,2009 Steering Committee 1. Roles of steering committee was reviewed
Meeting No 2. Roles of NOTA Stakeholder Group
3. Steering Committee Members list was reviewed.
4. NOTA stakeholder list, invitation and agenda for Jan. 21, 2009
stakeholder meeting was reviewed.
5. Thomas W. called Sarah Lentini to explain the reorganization of

ARTWalk. McKensie K, Paul K, Thomas W. and Helen will go meet
with Sarah the week of Jan. 19th,

6. Next mtg. should decide if the Rochester Comm. Found. and Rochester
Bus. Assoc. should be included as NOTA stakeholder members.
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Summary

January 19, 2009

Steering Committee
Meeting

No

=

Roles of steering committee was reviewed

2. Concern was raised about potentially leaving groups of people out
AND overlapping efforts of committee members in reaching people.
Track attendance at all meeting

Concern was raised regarding the groups outreach to potential
funding organizations

Agenda for January 21 Stakeholder meeting:

Artist Selection Methods

Public Participation Process

Next mtg. we will address questions and comments regarding both
documents distributed at the meeting.

~w

0o N O

January 21,2009

NOTA Stakeholder
Meeting No. 1

No

This meeting was held to update the NOTA Stakeholder Group on the
proposed roadway improvements and review the ARTWalk 2 concepts. A
large-scale color plan of the proposed street improvements was displayed.
McKenzie Keenan and Paul Kramer provided a handout (attached) and
gave a brief presentation on the ARTWalk organization’s strategic
framework. Helen Hogan provided a brief overview of SEAC and why the
NOTA Stakeholder group was formed. Tom Lichtenthal provided a power
point slide show showing the conceptual roadway and ARTWalk 2
concepts, schedule and costs. Marjorie Searl provided an update on the
proposed improvements to the Memorial Art Gallery grounds.

February 9, 2009

Steering Committee
Meeting

No

Meeting summary document reviewed

Reviewed DRAFT Artist Selection Process write-up:
Discussed the difference between and RFP and RFQ.
Discussed distribution of the RFQ and RFP’s to the public.
Formal Artist registry was discussed.

February 17,2009

Steering Committee
Meeting

No

R~ wWwNE

Reviewed and discussed the revised artist selection method and
public participatory process.

. Funding Update (Paul Way)

3. ARTWalk 2 Website
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Meeting Date

Attendees

PowerPoint
Presentation

Summary

March 2, 2009

Steering Committee
Meeting

No

General project review

April 6, 2009

Steering Committee
Meeting

No

TEP funding that was award update

Details of TEP funding described

Schedule was reviewed

Concern raised and role of the steering committee members to
out to neighborhood residents emphasized.

agbhwnE

Reviewed the cost estimate and current plans with the committee.

reach

May 21, 2009

Steering Committee
Meeting

No

Reviewed some images of public
Reviewed media coverage that has occurred to date.

wN e

Associates - discussion on how to address the media.
Media talking points were distributed and reviewed.

The website development was discussed.

Schedule was reviewed.

TEP Funding was explained and discussed.

The issue of communication and coordination was raised.

© N UM

Public Relations guests from the City of Rochester and Bergmann

May 29, 2009

Design Team Meeting

No

Project progress review

June 5,2009

Design Team Meeting

No

Project progress review

June 9, 2009

Steering Committee
Meeting

1. Paul Way began the meeting with committee member
announcements

Vince and Patrick review some media tips

Steering Committee Roles were reviewed

NOTA Stakeholder Roles were reviewed

ok whN

Jury Composition and Nomination Forms were distributed and
reviewed.
7. Theissue of communication and coordination was raised.

‘Friends of ARTWalk’ Meeting scheduled for 6pm was discussed.

June 12,2009

Design Team Meeting

No

Project progress review

June 24,2009

Steering Committee

Yes

This meeting was held to update the NOTA Stakeholder Group on the
proposed University Avenue Roadway Improvements and review the
ARTWalk 2 concepts. A large-scale color plan of the proposed street

improvements was displayed. A project description handout and
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comment form (both attached) were distributed. Paul Way opened the
meeting and welcomed the group for attending. With the aid of a
PowerPoint presentation, Paul introduced the project team, reviewed the
meeting agenda, explained the roles and responsibilities of the Steering
Committee and NOTA Stakeholder Group, and reviewed the project
meetings held to date, which contributed to the development of the
current project concept. Tom Lichtenthal reviewed the conceptual
roadway plans. Paul Way discussed the preliminary concepts developed
by ARTWalk and the community, explaining that the concepts were used
to formulate the current design concepts presented. William Cochran
elaborated on the concepts for the pedestrian enchantments and potential
art installations. Tom Lichtenthal finished the presentation with review
of the schedule and budget. The following is a brief summary of the items
discussed or decisions reached at this meeting:

June 23,2009 Public Information Yes This meeting was held to inform the public and obtain feedback on the
proposed University Avenue Roadway Improvements and review the
ARTWalk 2 concepts. Two (2) large-scale color plan of the proposed
street improvements were displayed. A project description handout
(attached) and comment form were distributed. Paul Way opened the
meeting and welcomed the group for attending. With the aid of a
PowerPoint presentation, Paul introduced the project team, reviewed the
meeting agenda, introduced the design team, explained the roles and
responsibilities of the Steering Committee and NOTA Stakeholder Group,
and reviewed the project meetings held to date, which contributed to the
development of the current project concept. Tom Lichtenthal reviewed
the conceptual roadway plans. Paul Way discussed the preliminary
concepts developed by ARTWalk and the community, explaining that the
concepts were used to formulate the current design concepts presented.
William Cochran elaborated on the concepts for the pedestrian
enchantments and potential art installations. Paul Way finished the
presentation with review of the schedule and budget. The following is a
brief summary of the items discussed or decisions reached at this
meeting:
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June 25,2009 Interactive Workshop This report contains the findings from the ARTWalk 2 Project Interactive
#1 Design Workshop held on June 23, 2009, on art types, placement and
prioritization. Approximately one hundred participants attended this
IDW and, over the course of three hours, they formed three dozen
collaborative teams of four to eight participants. this collaborative
workshop was designed to gather participant input on art options and
priorities for the siting and to compile and synthesize that input into
recommendations for the City of Rochester and the project design team.

June 26,2009 Design Team Meeting No Project progress review
July 2,2009 Design Team Meeting No Project progress review
July 10,2009 Design Team Meeting No Project progress review
July 13,2009 Steering Committee 1. Tom L. began the meeting with review of the NOTA Stakeholder

meeting and public meeting comments held June 24 and 25

Tom reviewed the website updates

First Design Workshop (held June 25) was reviewed

Tom L. reviewed the revisions to the RFP and RFQ process.
Revisions to the Roles and Responsibilities of the Design team sub-
consultants.

6. NYS DOT comments regarding the requirements of the project

7. Upcoming meetings were discussed

gk own

July 14,2009 Interactive Workshop Working groups focused on each of three legs of the ARTWAIk 2
#2 sidewalk:
e North Goodman Street / North from University Avenue to Village
Gate

e North Goodman Street / South from University Avenue to East
Avenue and the Rochester Museum and Science Center (RMSC)

e University Avenue from Goodman Street to School of the Arts
(SOTA)

Each group answered questions posed by the ARTWalk 2 project design
team:

What do you want the ARTWalk sidewalk to do for you? or the
neighborhood? for Rochester? for the cultural organizations? What kind
of experiences do you want someone walking along the ARTWalk
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sidewalk to have? How does each leg relate to or express the community
and neighborhood? Hoe do the legs related to each other? What in/about
the sidewalk draws you along? How does the ARTWalk sidewalk connect
the major destinations? How can the sidewalk contribute to the ARTWAIk
experience?

July 17,2009 Design Team Meeting No City, Berg., ARTWalk, William Cochran met for project progress review
July 23,2009 Design Team Meeting No 8:3 Berg., ARTWalk, William Cochran met for project progress review
July 31,2009 Design Team Meeting No 8:3 Berg., ARTWalk, William Cochran met for project progress review
Aug, 4,2009 Received Federal -

Authorization to begin
Detailed Design

August 7,2009 Design Team Meeting No City, Berg., ARTWalk, William Cochran met for project progress review
mtg.
August 14,2009 Design Team Meeting No City, Berg., ARTWalk, William Cochran met for project progress review
mtg.
August 18,2009 Interactive Workshop Interactive Design Workshop 3 brought together 45 participants and
#3 facilitators to work on design issues and ideas for three focus areas: The

University Avenue and Prince Street Intersection, The University Tower
Apartments Corner (Goodman & University), and the North Goodman
Corridor to Village Gate “Ribbon Wall.” Interested participants were
introduced to the Context and Goals of the workshop. The process and
schedule were established. Each participant chose a focus area and then
was randomly assigned to one of two teams for that area. Six teams
were led by eleven facilitators with extensive design charrette
experience from the Rochester Area design professional community
who had previously attended a two-hour training session that included a
site walk-around. Teams worked for 100 minutes, using maps,
summaries from the two previous design workshops, and site visits, as
well as participants’ knowledge of the community and of public art to
inform their discussion as they produced written notes and drawings for
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their sites. They were given an open choice of what to do at the sites,
with no palette of suggested options. In detailed drawings and written
notes, the teams produced a list of general concerns, desires, priorities
and recommendations and particular suggestions for the specific sites
and the needs and opportunities they presented. Many findings and
suggestions emerged, both consistent with and divergent from those
arrived at in the initial workshops. These collaborative findings were
reported back to the whole group for further comments and questions.

August 17,2009 Design Team Planning No Design team reviewed finding from workshops to date and formed
Session preliminary concepts on the design elements that may be included in the
final concept. The Design Team Members in attendance were: Paul Way,
Tom Lichtenthal, Mark Johns, Sue Steele, William Cochran, Teresa
Cochran, Anne Lovely, Dian DiRoberto.

August 18, 2009 Steering Committee No 1. Tom L. began the meeting with review of the project progress to date.
2. Tom reviewed project approval
3. Tom Reviewed the Jury nomination Forms and Artist Selection

Process
4. The group reviewed upcoming events and schedule
August 20, 2009 RMSC Meeting No 1. Paul Way reviewed the workshops held to date and goal of the
upcoming workshop which is intended to focus on the Science
Museum.
2. Kate explained the current projects being explored by the Science
Museum

3. Goals and design opportunities with the Science Museum’s grounds in
relationship to the ARTWalk project.

August 25, 2009 Interactive Workshop No Report is forth coming.
#4
August 31,2009 Design Team Meeting No City, Berg., ARTWalk, William Cochran met for project progress review
mtg.
Sept. 4, 2009 Design Team Meeting No City, Berg., ARTWalk, William Cochran met for project progress review
mtg.
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September 10, 2009 NOTA Stakeholder Yes Two Meetings were held, one with the NOTA Stakeholder Group and one
Meeting / Public with the Public on the proposed University Avenue Roadway
Meeting Improvements and review the ARTWalk 2 concepts. Seven (7)

presentation boards were on display of the four (4) focus areas
(University Ave / Prince Street intersection, University Ave / Goodman
Street intersection, Goodman Street from University Ave to The Village
Gate, and the RMSC), sidewalk concepts and an overall plan of the project.
Mark Bayer from Bayer Associates displayed graphics of the latest
concepts for the MAG plaza. A comment sheet was also available for
meeting attendees to take. Paul Way opened the meeting and welcomed
the group for attending. With the aid of a PowerPoint presentation, Tom
Lichtenthal did a brief overview of the 4 focus areas of the project.
William Cochran assisted in describing the elements/vision for the focus
areas. Tom Lichtenthal finished the presentation, entertained a few
guestions and invited meeting attendees to visit the stations set up for the
focus areas if they had any additional comments, questions or suggestions.

Sept. 11, 2009 Design Team Meeting No City, Berg., ARTWalk, William Cochran met for project progress review
mtg. Also, discussed Mosaic light pole RFQ.

September 12 & 13, 2009 Clothesline Arts No This memo is a brief summary of the Memorial Art Gallery Clothesline
Festival Festival, at which the project team hosted a booth on September 12 and
13, 2009. The purpose of the booth was to inform festival attendees and
artists of the University Avenue and ARTWalk 2 project. The project team
answered questions, explained the concept designs and solicit comments
and feedback.

September 17, 2009 Meeting on MAG Art No Steve Beauvais (NYSDOT), Margie Searl (MAG) & Paul Way met to confirm
that the art being considered for commissioning by the Gallery will satisfy
the intent of the Federal TEP application.

September 18,2009 Design Team Meeting No Berg, Artwalk and Studio William Cochran Project progress review mtg.

September, 18, 2009 Tower Apartments No Members of the design team (Paul Way, Tom Lichtenthal, Sue Steele, Doug
Rice, and Anne Lovely) met with the residents of the Tower Apartments to
review the current concept plant for the Tower Apartment Plaza. The
residents shared ideas and concerns with the design team.
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September 24, 2009 Take-Line Meeting No Paul Way, Kathy Sheets, Bob Zimmer, Scott Smith & Tom Lichtenthal met
to establish easement/ROW lines and discuss schedules for the mapping,
appraisals, offers and closings for the Federal-funded ARTWalk2 project

September 24, 2009 ARTWalk No Sue Steele and Mark Johns met with Anne Lovely and Doug Rice to review
design concepts and cost estimates for the project and RFP’s for which
ARTWalk is responsible.

September 25, 2009 RMSC No Review proposed concept design with RMSC. Kate Bennett expressed
concern with specific elements. Bergmann clarified concept elements and
agreed to prepare a new concept for internal review prior to 50% plan
submission. Project Team members in attendance: Paul Way, Tom
Lichtenthal, Sue Steele

September 25,2009 Design Team Meeting No Berg., Artwalk, Studio William Cochran Project progress review mtg.

Week ending September Tower Apartments No Doug Rice and Anne Lovely held a meeting and reviewed the revised

25,2009 design concepts with the residents. The residents provided additional

feedback for consideration.

September 29, 2009 ARTWalk/City No Doug Rice, Anne Lovely, Jim Mcintosh & Paul Way met to discuss issues
Meeting related to the project

September 29, 2009 College Avenue No Tom Lichtenthal met with the property owner of 245 College Avenue to
Easement Line review the feasibility of the proposed design, which included a permanent

easement along N Goodman Street. The property owner was not
interested and is not willing to participate in the project.

Various dates in Doug Rice and Village No Doug Rice met with the property owner of the Anderson Artist Building
September Gate and Anderson (Adam Goldfedder) and Village Gate (Gary Stern) to review the plans for
Artist Stakeholders ARTWalk 2 and discuss their concerns and expectations. The concepts
developed at these meetings were shared with the design team.
September 30, 2009 Utility/Agency Review NO Tom Lichtenthal and Paul Way ran the initial Utility/Agency review
Meeting meeting to discuss the scopes and schedules of public and private utility
work on the project.
October 1, 2009 ARTWalk No Sue Steele and Mark Johns met with Anne Lovely and Doug Rice to review

design concepts and cost estimates for the project and RFP’s for which
ARTWalk is responsible.

October 2,2009 Design Team Meeting No City, Berg., ARTWalk, William Cochran met for project progress review
mtg.
October 2, 2009 City Arts Policy No Paul Way and Sue Steele provided an overview of the ARTWalk2 project
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Committee Meeting

to the City’s Arts Policy Committee

October 5, 2009 Steering Committee No 1. Paul introduced Doug Rice as a design team member as a
Meeting representative of AW and the Community.
?. Tom L. began reviewed progress to date.
3. Tom reviewed Concept Plans (focused discussion on areas of significant
change)
4. Tom Reviewed the Jury nomination Forms
5. Tom Reviewed the Artist Selection Process
6. Art Cost and Maintenance Responsibility Chart
7. Tom opened the meeting for discussion.
8. The group reviewed upcoming events
October 8, 2009 Pre-Proposal Meeting No Kathy Sheets, Bob Zimmer, Tom Lichtenthal & Paul Way met with
w/ appraisers appraisers to review the scope of the appraisals needed for the project.

October 8, 2009 ARTWalk Mtg. No Sue Steele and Doug Rice met to review design concepts for Anderson Arts
Building.

October 13,2009 Village Gate No Tom Lichtenthal & Paul Way met with Gary Stern & Susie Fame to review
the current concept for the project adjacent to Village Gate. Gary agreed
to grant easements to suspend Light Sculpture from his buildings and to
maintain the sculpture. The bus shelter and other artistic features to be
located on Stern property were also discussed.

October 14, 2009 Street Lighting No Joe Borrelli and Dave Marcotte (Bergmann) met to discuss University

Meeting Avenue and ARTWalk2 street lighting.

October 16, 2009 ARTWalk Easements No Bob Zimmer, Scott Smith & Paul Way met to discuss the easements
instruments which will be needed for the project.

October 22,2009 MAG Easement & No Margie Searl (MAG) , Dana Campbell (Nixon, Peabody) & Paul Way met to

Agreement review and discuss the maintenance and curatorial responsibilities
needing to be incorporated into the City/MAG easement and agreement

October 27, 2009 MAG Easement & No Tom Lichtenthal and Sue Steele met with Margie Searle and Patti

Banners Giordano to review the MAG’s concern with banner size and MAG
marketing opportunities within their frontage adjacent to the project.

October 30,2009 Design Team Meeting No City, ARTWalk, Studio William Cochran project progress review mtg.

October 30, 2009 City Arts Policy No Paul Way & Scott Smith met with the City Arts Policy Committee to

Committee

discuss the MAG easement and a recommendation that the City forego all
review/approval of art installations on the MAG easements except for a
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public safety/structural stability review. That recommendation was
accepted in deference the curatorial capabilities of the Gallery.

October 30, 2009 MAG Design (Bayer, No Bergmann and SWC met with Mark Bayer to review the design for the
Bergmann, SWC) MAG Grounds and the project schedule.
Nov. 10, 2009 MCDOT review mtg. No Mtg. to review MCDOT comments to Pre- ADP plans
Nov 11, 2009 ARTWalk Meeting No Meeting with Anne Lovely, Doug Rice, Sue Steele, and Mark Johns to
review sidewalk design
Nov. 12, 2009 Village Gate RFQ mtg. No Village Gate suspended Sculpture RFQ review meeting on site with
potential artists
Nov. 13, 2009 Visual Studies No Visual Studies Workshop new Media Sculpture RFQ review meeting on
Workshop RFQ mtg. site with potential artists
Nov. 16, 2009 Steering Committee No Reviewed the RFQ and potential RFP’s, Juries for the RFQ’s, design, and
Meeting schedule.
Nov 18, 2009 ARTWalk Meeting No Meeting with Anne Lovely, Doug Rice, Sue Steele, and Mark Johns to
review sidewalk design and RFP’s
Nov. 19, 2009 RMSC No Meeting with RMSC (Kate Bennett, Deb Jacobson, John Carver, Joe Graves),
Paul Way, Sue Steele, and Tom L. to review design development and RMCS
contribution.
Nov. 23, 2009 RMSC No Meeting with RMSC (Kate Bennett, Deb Jacobson, John Carver, Joe Graves),
Paul Way, Sue Steele, and Tom L. to review design development.
Nov. 30, 2009 JURY: Light Sculpture No Jury Session for Village Gate Suspended Light Sculpture, three finalists
selected and the interview process was preferred over proposals from the
Artists.
Dec. 1, 2009 City Traffic Control No Tom L. presented pavement width changes to Traffic control board
board
Dec. 1, 2009 RMSC No Meeting with RMSC (Kate Bennett, Deb Jacobson, John Carver, Joe Graves),
Paul Way, Sue Steele, and Tom L. to review design development.
Dec. 1, 2009 RMSC No Meeting with RMSC (Kate Bennett, Deb Jacobson, Joe Graves), Sue Steele,
Tom Lichtenthal, and William Cochran to review design development and
Artist selection opportunities.
Dec 2, 2009 NOTA Stakeholder No Open house format meeting to review the 50% design for the project.
Meeting and Public Attendees were asked to comment on design progress.
Meeting
Dec. 3, 2009 JURY: New Media No Jury Session for Visual Studies Workshop New Media Sculpture, three

Sculpture at VSW

finalists selected and the interview process was preferred over proposals
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from the Artists.

Dec. 4, 2009 Design Team Meeting No Reviewed progress and needs to date, schedule, and upcoming deadlines.
Dec. 4, 2009 BookSmart Meeting No Meeting with Eric Kunsman at BookSmart Studio (Anne Lovely, Doug Rice,
and Tom Lichtenthal attended). Discussed the revolving art display
design and BookSmart Studio participation in the project.
Dec. 15, 2009 Landmark Society No This meeting was held to update the Landmark Society on the revisions to the
Meeting University Avenue Roadway Improvement project since the last SHPO
submission which was in May, 2008. Nine (9) -11”x17” graphics of
presentation boards were provided to those in attendance depicting the
current plans for the five (5) focus areas (University Ave / Prince Street
intersection, Memorial Art Gallery Plaza, Tower Apartment Plaza, Goodman
Street from University Ave to The Village Gate, and the RMSC), sidewalk
concepts, overall plan of the project, and Art Call schedule. Attendees:
Joanne Arany, Paul Way, Katie Comeau, Tom Lichtenthal, Mark Johns, Chris
Caraccilo
Dec. 16, 2009 Meeting with Hung No Reviewed the design for the ‘circle’ sidewalk and its Feng Shui properties
Family, property and design features. Attendees: Tom Lichtenthal, Mr and Mrs Hung
owner on N Goodman
S Section
Dec. 16, 2009 BookSmart Meeting No Meeting with Eric Kunsman at BookSmart Studio (Anne Lovely, Doug Rice,
and Paul Way, and Sue Steele attended). Discussed the revolving art
display design and details and BookSmart Studio participation in the
project.
Dec. 17,2009 Village Gate Light No Marianne Kroon, William and Teresa Cochran, Mark Johns, and Jury
Sculpture Artist interviewed the finalists for the commission.
Interview
Dec. 17,2009 RMSC Interview with No SWC and RMSC interviewed finalists for the sculpture to be commissioned
Artists by the RMSC
Dec. 18, 2009 VSW New Media No Marianne Kroon, William and Teresa Cochran, Sue Steele, and Jury
Sculpture Artist interviewed the finalists for the commission.
Interview
Dec. 18, 2009 Village Gate Light No Marianne Kroon, William and Teresa Cochran, Mark Johns, and Jury

Sculpture Artist
Interviews

interviewed the remaining finalists for the commission.
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Jan 4, 2010 Site visit with Artist, No AW, SWC, and Bergmann met with the Suspended Light Sculpture Finalist
Cliff Garten to review the site and phase one of ARTWalk. (Doug Rice, Anne Lovely,
William Cochran, Marianne Kroon, Mark Johns)
Jan 4, 2010 Jury Meeting with No Jury met with the Suspended Light Sculpture Finalist to review the Artists
Artist, Cliff Garten goals, ideas and ask questions. (William Cochran, Marianne Kroon, Mark
Johns and Jury)
Jan 4,2010 Bergmann Meeting No Design Team met with Suspended Light Sculpture Finalist to review the
with Artist, Cliff Artists goals, ideas and ask questions. (Doug Rice, Anne Lovely, William
Garten Cochran, Marianne Kroon, Mark Johns, Sue Steele and Tom Lichtenthal)
Jan 4,2010 Public Meeting with No Public meeting to review the Artists goals, ideas and ask questions. (Anne
Artist, Cliff Garten Lovely, Doug Rice, William Cochran, Marianne Kroon, Mark Johns, Sue
Steele, and Paul Way)
Jan 5, 2010 Site visit with Artist, No AW, SWC, and Bergmann met with the Finalist to review the site and
Living Lenses phase one of ARTWalk. (Doug Rice, Anne Lovely, William Cochran,
Marianne Kroon, Sue Steele)
Jan 5,2010 Bergmann meeting No Design Team met with RMSC Sculpture Finalist to review the Artists goals,
with Artist, Living ideas and ask questions. (Doug Rice, Anne Lovely, William Cochran,
Lenses Marianne Kroon, Sue Steele and Tom Lichtenthal)
Jan 5,2010 RMSC meeting with No RMSC Board met with the Suspended Light Sculpture Finalist to review
Artist, Living Lenses the Artists goals, ideas and ask questions. (William Cochran and RMSC)
Jan 6,2010 Jury Meeting with No Jury met with the Suspended Light Sculpture Finalist to review the Artists
Artist, Adam Frank goals, ideas and ask questions. (William Cochran, Marianne Kroon, Mark
Johns and Jury)
Jan 7, 2010 Site Visit with Artist, No AW, SWC, and Bergmann met with the Finalist to review the site and
Adam Frank phase one of ARTWalk. (Doug Rice, Anne Lovely, William Cochran,
Marianne Kroon, Sue Steele)
Jan 7,2010 Bergmann Meeting No Design Team met with RMSC Sculpture Finalist to review the Artists goals,
with Artist, Adam ideas and ask questions. (Paul Way, Doug Rice, Anne Lovely, William
Frank Cochran, Marianne Kroon, Mark Johns, Sue Steele and Tom Lichtenthal)
Jan 21, 2010 ADP Budget Meeting No Design Team met to discuss opportunities to reduce the budget.

Attendees: Paul Way, Tom Lichtenthal, Mark Johns, Sue Steele, Anne
Lovely, Doug Rice, William Cochran (via phone), Mark Bayer, and Andy
Gallina.
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Jan 25, 2010 BA meeting regarding No Mark Johns, Adam Goldfedder, Eric Kunsman, and Paul Way met to
Art Display Panels at review the final plan for the art display panels and to discuss ownership
Anderson Artist and maintenance for the right of way agreements.
Building

Jan 28, 2010 BA meeting with Mark NO Mark Johns and Sue Steele met with Mark Bayer and Charles Ramsey to
Bayer discuss the design of the MAG frontage and ways to reduce costs.

Feb 10, 2010 Jury meeting with Cliff Yes The Village Gate Jury met at to review the concept design for Cliff
Garten Garten's elevated light sculpture. (SWC, Mark Johns, and Doug Rice

in attendance)
Feb 12,2010 Individual and Group NO Meeting held with AW and BA prior to design team meeting, meeting held
Design team meetings with SWC and BA following the meeting.

Feb 19, 2010 Meeting with City No Meeting held with BA and Paul Way to review schedule, budget, design,
and proprietary specifications.

March 17,2010 Meeting with Mayor No Mayor called meeting to discuss the project and current concerns with
AW. Mayor would like the project team to come to a compromise and
move forward to complete a successful project. Mark Johns, Mark
McAnany, Brian Dougherty, Sue Steele, William Cochran, Teresa Cochran,
Paul Way, Jim Mcintoch, Paul Houlihan, Mayor Duffy

March 19, 2010 Meeting with AW, BA No Sue Steele, Brian Dougherty, Jim Mcintosh, Paul Houlihan, Rick Hanon,

and City Doug Rice, Anne Lovely, Thomas Warfield, and Jim Turner met to discuss
AW’s concerns with the project and their role as a subconsultant to the
design team. Minutes/agreement items to be prepared by the city for
review.

March 22, 2010 BA and AW design No Sue Steele, Mark Johns, Doug Rice, and Anne Lovely met to review the

review meeting 100% design drawings with AW prior to their Board Meeting

May 3, 2010 BA, AW, City — No Attendees: Sue Steele, Mark Johns, Brian Dougherty, Paul Way, Jim

Resolution Meeting Mclntosh, Paul Houlihan, Elaine Spaull, Matt (?), Andrea Gazette, Rick
Hannon, Doug Rice, Anne Lovely, Bill Schwappacher, Moira Lemperle,
Thomas Warfield, Pattie Giordano
Meeting called by Elaine Spaull as requested by AW. Meeting was held to
discuss issues concerns that AW has with the current project design and
discuss opportunities for compromise. The group discussed the sidewalk
design, schedule, and meetings needed with stakeholders to move
forward.

May 4, 2010 BA and City No Attendees: Brian Dougherty, Mark McAnany, Sue Steele, Jim Mcintosh,
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Paul Way,

May 3 2010 BA, and AWOR NO The purpose of this meeting was to discuss the content of the request
for additional monies for ARTWalk to be able to conduct the remaining
work effort related to artist calls, jury selection, jury management, follow
through on the art being accomplished and other topics related to these
tasks. Several other topics were discussed that clarified invoice
payments, timing of same and work scope remaining.

May 14 2010 BA AROR NO Ann Lovely, Vince Press, Mark Johns - A meeting was held to update
Anne and ARTWalk of Rochester on the public participation
components of Poets Walk, Story Walk, Faces of Rochester and NOTA
Cache — four venues being

utilized to garner public involvement and relevant artistic content
contribution to the ARTWalk

Extension Project. The intent of the meeting was to clarify, if necessary,
what the four components

were, and to offer ARTWalk of Rochester the opportunity to participate
in any or all of them.

Sept 2010 BA and City NO Paul Way, Rick Bennett, Mark Johns,

Met to review the estimate and sidewalk costs. Design was revised to
remove granite edging from sidewalk design . Te prevent differential
settlement, Paul would like the sidewalk to be a monolithic pour. The
sidewalk was revised to be colored concrete (grey) with sandblasted
finish in the main 6’ sidewalk and imprinted 1’ border on each side.
Alternates were discussed, and determined, an email was sent by Steele
following the meeting outlining the decisions reached at the meeting.

Sept 2010 BA and City NO Paul Way, Rick Bennett, Mark Johns, Sue Steele (via phone)

Met to review the estimate, Paul would like clarification on where and
why there were increases in costs in specific focus areas. Rick to report
back to Paul following the meeting.

Sept 17 2010 BA and AWOR NO Mark Johns, sue Steele, Doug Rice, Anne Lovely
Met to review the status of AW led calls. Action items emailed following
meeting by Steele
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October 13 2010 BA, SWC, AWOR, CITY, Grant Holcomb (MAG), Andy Gallina (MAG), Paul Way (COR), Sue Steele
MAG, WAB, UofR (BA), Marianne Kroon (SWC), Teresa Cochran (SWC), William Cochran

There are no meeting (SWC), Anne Lovely (AWOR), Joe Flaherty (WAB), and Allen Topolski

minutes for this meeting (UofR). Met to review the plan for the Adam Frank Sculpture. City wants

to pursue a second attempt at locating on VSW property and submittal to
SHPO, Plan B would be to relocate to MAG Prince St Corner. Minutes
prepared by SWC and BA.

Oct. 21, 2010 ARTWalk Termination Letter

Dec 28,2010 City, BA NO Paul Way, Mark Johns, Sue stee — Met to review art calls for mosaic light
poles and the opportunity for young audiences to partner with the city on
the call. Young audiences to provide proposal for city to review.

Feb 1,2011 City, BA Paul H, Paul W, Jim M, Rick Bennet, Sue Steele — met to review BA rebid
recommendations and discuss plan of action and schedule for rebidding
the project. Minutes emailed 2/2/11
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